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1, Orlginator 2. Log Dale: 3. CCH #: 4, RAev: | 5. Tal: B Ami: | 7. Dept.
— -
Rajesh Dharia 29 5EC00 |J0-095p5 | 4 |wonsesosms |06 | Rel Dev
8. ©CR Title: Upgrade Functionality kab stringt machines from IR 6.2 to IR 6.5.6 to support 64 integration testing.
9. Originator Signature/Date J 10. Class 11. Type: 12. Nead Date: 2/20/00
j{l‘:?ri_.__,i .-:':::_.-I{ oy g .:r ’ ':___.- / il ]
13. Office Manager Signature/Date 14. Category of Change: 16. Priority: {If "Emergancy”
AP A .2t EDF (ATSC) ot
=Y i Emergency
16. Documentation/Drawings Impacted: 17. Schedula 18. Cl(s) Affected:
A Impact:
BA
19. RAelease Affecied by this Change: 20. Date due to Customer: | 21. Estimated Cost:
58 None - Under 100K

22, Source Reference:  _INCR (attach) | Action ltlem | Tech Ref. [ |GSFC [{Other:

23. Problem: (use addilional Shests i necessary)
This CCH iz a revision to previously submitted and approved CCR 00-0850. |n osder to support [RIX 6.5 transition in functonaldy kb
string1, following recommendatiens ane o be accomodatad.
{1} Add atleast & or more GB of disk space on comanchee,{Two 4 GB DISK or one 9GB disk)
{2} On Kidnaped, AAID elean up required 1o increase more disk space (Previously submitted CCH 00-0720 pending).
{3} ldentify clone disk to be used for IRLX transiicn,
{4} upgrade COTS for |RIXE.5.6 (List is provided in the ECO) for Kidnaped, Jurar2, kickapoo, hopi and onigin

24, Proposed Solution: (use additional shests if necessary)

(1} Add atleaat & or more GB of disk space on comanches.

(2] On Kidnaped, FAID cleanup required to increase more disk space (Previoushy submitied CCH 00-0730 pending).

(3} ldentify chona disk to be usad for IR transition, will be returned back within 4 to & weeks after successful string 1R 6.5.6
transition,

{4} &dd epecified COTS (Ested in the ECO] for o, honl snd origin

25, Ahlternate Solution: (use sdditional sheets if necessary)
MA

26. Consequences if Change(s) are not approved: (use additional sheets If necessary)
1R1X B.5.6 transition would suffer further delay

27. Justification for Emergency (If Block 15 is "Emergency”):
B4 infegration testing which is already behind schedula (3 to 4 weeks) will sulfer turdher delay if this work Is not completed
in next week or so.

28. Site(s) Affected: [JeDF [JPvc [vatc [Jepc [JGsFc [JuaRc [Owsioc [sMc [Jak [Pl
[Jeoc []IDG Test Cell  [JCther

29. Board Comments: 30. Work Assigned To: | 31. CCR Clozed Date:

32, EDF/SCDV CCB Chair (Sign/Date): Disposition:” Approved om. Disapproved Withdraw Fwd/ESDIS ERB
flcs Tk r—%f"‘ Cet 2. 2040 FwdECS

33. M&0 CCB Chalr(Sign/Date): Disposition: Approved App/Gom. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com.  Disapproved Withdraw Fed®30DIS ERE
FadESDIS
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ADDITIONAL SHEET

CCR #: Rev: Originator: Rajesh Dharia
Telephone: xossa Office: Rel Daviopment

Title of Change:

The Goals

1. Convent OPS, SMCSB, and FRT modes in atring 1 to InxG.5

2. Hesp DEVD4 at InixG_2 (will be the single Irix6.2 mada)

3. Add a new IrixB,5 mode called DEVO3 (for sockets pre-integration)
4. Move custom code off science procs ready for IAx6.5.9m upgrads

1. Add Hopd fo the leb and upgrade to Inx6.5.6m to act Be a scence proc

2. Upgrade Origin to Inix,5.6m 1o act as a sclence proc (later upgrade Hopd and Crigin 1o Inix 6.5.9m)
2. Fix Kidnaped's RAID (it's currenily offline) and rebuild the machine, upgrading to rixg.5.6m

3. Upgrade Juror2 and Kickapoo 1o rixg, 5.6m

The Progress

1. Owigin has been upgraded (thanks to Kevin “Sleepless in Landover® Lange).
2. The Juror2 and Kickapoo upgrades can't be done until the lab can permit the downtime, This will be earliest Oct 7ih.
3. We plan to complete all work except the Juror? and Kickapoo upgrades prior o next Friday, Oct 6ih.
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